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Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping set-up
- Nothing else due to rain

Today I did intermittent inspection of Cable items & misc office work in the morning; & inspection of Kevin
Karber’s crew on Cable wrapping on the South side-span in the afternoon. Most of the iron-workers were
not working today due to rain.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:10.
- From 07:10 until 07:30, I inspected the areas on the North side-span & South side-span where zinc paste
had been applied & then covered with protective plastic. The plastic covering on the North side-span was
intact. The plastic covering on the South side-span was coming loose & exposing some of the areas
where zinc paste had been applied. I spoke with ABF Engineer Ben Jones, & mentioned that these areas
need to have additional plastic sheets applied for protection.
- From 07:30 until 08:30, I did misc work in the field (organized the Caltrans field connex office, checked
what supplies are needed for the connex, etc).
- At 08:30, I again checked to see if the plastic covering on the South side-span had been fixed.
Additional plastic sheets had been added, & the zinc paste was again fully covered.
- At 09:00, I left the bridge.
- From 09:30 until 10:15, I attended a Cable group staff meeting. We discussed Cable wrapping, staffing,
& the family day activities scheduled for this Saturday.
- From 10:15 until 11:30, I did misc office work (checked email, started writing my diary for the day,
gathering supplies for the field connex box, etc).
- From 11:30 until 12:00, I ate lunch.
- At 12:15, I arrived back on the bridge.
- At 12:30, Kevin’s crew started to work on the Cable wrapping on the South side-span since the rain had
stopped & it was sunny.
- From 12:45 until 15:00, Kevin’s crew continued to install the “pull” wrapping machine on the Cable. -
Note: During the installation of the wrapping machine, one of the Cadwelds that was placed on Saturday
broke.
- At 12:45, the protective plastic covering the zinc paste was removed from the Cable to allow it to fully dry
since it got a little wet this morning.
- From 15:00 until 15:45, 2 additional Cadwelds were placed on the S-wire to secure it in place. These
were placed about 30mm downhill of the previously completed wrapping because the S-wire was nicely
seated at this location.
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- At 15:30, rain clouds started to develop, so the areas of the Cable with zinc paste were covered in
protective plastic.
- From 15:45 until 16:15, the S-wire bobbins were placed on the wrapping machine.
- From 16:15 until the end of the shift, the S-wire was threaded through the wrapping machine.
- At 17:00, the crew wrapped up their tools to end the shift. At this time, I checked to make sure the areas
of the Cable with zinc paste were fully covered with protective plastic.
- At 17:15, I left the bridge.
- From 17:30 until 17:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHRISTIAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP Anthony VolpeIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

JNM BRIAN BENSONIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00
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